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5.0 PROGRAM SCI. ULES AND MILESTONES

Schedules (Figure 5-1) are presented in this section. The schedules review milestones for
FY 1994 through the expected end of the program in FY 1997. The sequence and
anticipated completion dates of the major milestones leading to resolution of the Ferrocyanide
Safety Issue are presented. Closure of DNFSB recommendations are indicated on the
schedule as diamonds, and completion of interim milestones are indicated as triangles. The
schedules are statused through December 31, 1995.
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Figure 5-1. Ferrocyanide Waste Tank Safety Schedule. (Sheet i of 2)
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Ferrocyanide Waste Tank Safety Program Schedule

Activities
FY 1994 FY 1995 FY 1996 FY 1997

O ;N;D :J ; F ; J:A:S Oi N;D;J^F;M^A.M:JiJ^A-S O:N^D;J:F•M:A:M;J:J:A:S

:

Core Sampi

Core Sample	 ;	 Remaining

Core Sampling
; Core Sample

'4 Tanks t ;	 5.	 nke	 Tarlka,
y	 0;	 . Q

Iof rpm of an;
O Reports For

(Section 3.4.1) interpretation;	 ; Interpretatiod Remaining
Repo rts For	 ; Repo rts For;	 ; Tanks4 Tanks	 5Tanks

Waste Simulants Report on

(SectSection 3.4.2ion M0I6wreRetention Finish Waste
Simulent Studiea^

Waste Analysis Using '	 '	 '	 '
Infrared $ ectroscoSpectroscopy FHR Hot call

Demonstration
;R°etine 'FTiR;

Anelypia,
(Section 3.4.3)

PNL Studies
I

(Section 3.5.1)

Aging Studies F fieport	 ; Repo rt 	;	 V Final spo rt

Solubility Studies I r fiapoa Final Report

Cyanide Speciation ; R°Port
Hot Cell Deployment

;	 of Analytical Methods ;

Comparison of Waste f Report r Final Report

FAIStudies OF ; ;	 Fy95 Safety Issue FAI-Suppo rt '

(Section 3.5.2) Conditions ' Resolution Support ; Work Completed
Report

I

Decielon on Need
Tank Pressure Monitoring for Pressure;,

(Section 4.3) Monito ring
,

0 Interim Milestones

0 Closure of DNFSB Milestones
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